. Prefeitura de

SECRETARIA MUNICIPAL DE

SAOCARLOS GESTAO DA CIDADE
CRONOGRAMA FiSICO-FINANCEIRO E INFRAESTRUTURA

OBRA: CONSTRU(;AO DO CAPS INFANTIL E JUVENIL, NO MUNICIiPIO DE SAO CARLOS

LOCAL: RUA BENJAMIN CONSTANT, S/ N°, ENTRE A RUA THEODURETO DE CAMARGO E A AV. GRECIA, VILABOAVISTA1, SAO CARLOS - SP

AREA: 741 ,23 M2

BDI: 20,34%

TABELAS DE REFERENCIA: CDHU 196 DE 01/2025, FDE DE 01/2025 E SINAPI DE 02/2025 - NAO DESONERADAS

TEM DESCRI(}AO DOS SERVICOS MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 TOTAL
% |VALOR (R$)] % |VALOR(R$)| % |VALOR(R$)| % |VALOR(R$)] % |VALOR(R$)| % |[VALOR(R$)| % |[VALOR(R$)| % |[VALOR(R$)| % |[VALOR(R$)| % |[VALOR(R$)| % | VALOR (R$)
1 SERVICOS PRELIMINARES 82,5 118.769,48 1,9 2.801,01 1,9 2.801,01 1,9 2.801,01 1,9 2.801,01 1,9 2.801,01 1,9 2.801,01 1,9 2.801,01 1,9 2.801,01 1,9 2.801,01 100 143.978,57
2 FUNDACOES 25,0 58.953,47| 25,0 58.953,47| 30,0 70.744,16| 20,0 47.162,78 100 235.813,88
3 SUPERESTRUTURA 10,0 31.216,23| 30,0 93.648,70| 30,0 93.648,70| 30,0 93.648,70 100 312.162,32
4 COBERTURAS 30,0 62.860,05 30,0 62.860,05 30,0 62.860,05( 10,0 20.953,35 100 209.533,49
8 ALVENARIA E DIVISORIAS 10,0 12.486,17( 30,0 37.458,50| 30,0 37.458,50| 30,0 37.458,50 100 124.861,65
6 IMPERMEABILIZACCES 30,0 32.728,70| 30,0 32.728,70| 30,0 32.728,70 10,0 10.909,57| 100 109.095,65
7 REVESTIMENTO 20,0 38.852,29| 20,0 38.852,29| 20,0 38.852,29| 20,0 38.852,29| 20,0 38.852,29 100 194.261,45
8 PISOS 20,0 30.271,58| 20,0 30.271,58| 20,0 30.271,58| 20,0 30.271,58| 20,0 30.271,58 100 151.357,90
9 ESQUADRIAS 25,0 99.894,59| 25,0 99.894,59| 25,0 99.894,59| 25,0 99.894,59 100 399.578,34
10 INSTALACOES HIDRAULICAS 25,0 36.039,58| 25,0 36.039,58| 25,0 36.039,58| 25,0 36.039,58 100 144.158,33
11 LOUCAS E METAIS 50,0 49.415,33| 50,0 49.415,33 100 98.830,66
12 INSTALACOES ELETRICAS 40,0 31.154,02| 40,0 31.154,02| 10,0 7.788,51| 10,0 7.788,51| 100 77.885,05
13 PINTURA 25,0 66.603,75| 25,0 66.603,75| 15,0 39.962,25| 15,0 39.962,25| 15,0 39.962,25 5,0 13.320,75( 100 266.414,98
14 MURO DE DIVISA 25,0 57.356,96| 25,0 57.356,96| 25,0 57.356,96| 25,0 57.356,96| 100 229.427,85
15 SERVICOS COMPLEMENTARES 25,0 3.274,22| 25,0 3.274,22] 20,0 2.619,38( 20,0 2.619,38( 10,0 1.309,69 100 13.096,88
VALOR TOTAL DOS SERVIQOS 6,6| 177.722,95 51| 138.185,57| 10,2 276.233,35| 17,9 485.461,45| 17,3 468.430,03| 11,6/ 313.955,56| 16,7 451.881,87 8,7| 234.533,87 2,6 70.565,85 3,4 93.486,48( 100( 2.710.457,00
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